

# Stellenbosch University Library Information System External Website on Sharepoint 2010

## Timeline

### bSOLVe

| Phases                   | Involvement                   | Start date | End date   |
|--------------------------|-------------------------------|------------|------------|
| Solution Design          | bSOLVe                        | 23/06/2011 | 22/07/2011 |
| Development              | bSOLVe                        | 25/07/2011 | 19/08/2011 |
| Technical and deployment | bSOLVe                        | 08/08/2011 | 07/09/2011 |
| Training and support     | bSOLVe & Natasja & Understudy | 30/08/2011 | 07/09/2011 |
| Follow-up support        | bSOLVe                        | 08/09/2011 | 30/09/2011 |

### Content Editors

| Actions                                                          | Involvement                 | Start date | End date   |
|------------------------------------------------------------------|-----------------------------|------------|------------|
| Old Web Review & Cleanup                                         | Web Content Editors         | 07/2011    | 31/08/2011 |
| Training of Web Content Editors (Library Staff)                  | Natasja, Understudy, Hilton | 05/09/2011 | 08/09/2011 |
| New Web Content Population                                       | Web Content Editors         | 09/09/2011 | 14/10/2011 |
| New Web Final Review (Quality Control and Language Intervention) | Web Content Reviewers       | 17/10/2011 | 21/10/2011 |
| New Web Deployment                                               | bSOLVe & IT                 | 24/10/2011 | 28/10/2011 |
| Launch                                                           | bSOLVe, IT, Library         | 01/11/2011 |            |

Web Content Manager = Natasja & Understudy

Web Content Editors = Natasja, Faculty Librarians, all other web contributors

Web Content Reviewers = To be confirmed during next Web Committee Meeting