



Progress Report: New SU LIS Website Implementation

5 September 2011

Introduction

Following a brief summary of activities concerning the New SU LIS Website and LIS Mobile Website Implementation for the past 7 days. This report covers activities completed as well as future activities. Thanks to the dedication and hard work of all staff involved (SU LIS, SU IT and bSOLVe), the project is well on track. Outstanding issues will be addressed as scheduled.

This website is implemented based on a needs analysis and design done previously by library staff. The objective of this project is to simply see that the website is implemented within the scheduled timeframe, following the work done by all role players.


Activities completed

The following were addressed during the past couple of days:

A list of photo requests was compiled following feedback from members of the Library Web committee. See http://wiki.bib.sun.ac.za/images/Photos_for_New_Library_Website.pdf The following dates have been tentatively booked with Justin Alberts for taking these photos: 14th & 15th of September. To be confirmed by Lize Esterhuysen on 5 Sept. 2011.

A meeting was held between IT and the Library to discuss the [Specification document: Mobile site for the library](#). Marc-Allen now has a clear understanding of the needs of the library in terms of the mobile web. A Mobile Web Timeline was also finalised: http://wiki.bib.sun.ac.za/images/Timeline_mobile_library_web.pdf

Following examples of the Mobile Primo Search Widget, available from: http://rlcprimo-staging.hosted.exlibrisgroup.com:1701/primo_library/libweb/action/search.do?dscnt=0&dstmp=1314783437684&vid=SUN_VUM&fromLogin=true




A Change Control request was submitted to move the website from DEV to STAGING.

An evaluation report of the website was submitted to bSOLVe:

http://wiki.bib.sun.ac.za/images/Evaluation_report.pdf

A 3rd DEV version of the website was deployed by bSOLVe, available from:

<http://author.bib.sun.ac.za/English/Pages/default.aspx>



The names of Content Editors were submitted to IT for access to DEV, from where the training will take place.

Lucia Schoombee and Natasja Malherbe received training from bSOLVe. During the training various bugs were identified, as well as during 2 Sept. 2011. It was reported to bSOLVe, and they are actively working on it. It needs to be resolved before we can move to STAGING.

Workstations of Content Editors were prepared and setup in preparation of working on Sharepoint.

A huge amount of work was done re the Authoring Guide for Content Editors.

Activities for the week of 5 Sept. 2011

Important:

bSOLVe needs to debug the website in order for IT to move it to STAGING

Individuals need to meet and finalise styling and authoring issues re the web

Deliverables for this coming week re the New Library Website:

Meeting re Style Guide and other outstanding issues	Ina, Natasja, Wouter, Naomi, Lucia	05/09/2011
Training: Content Editors	Natasja Malherbe, Hilton Gibson, Wouter Klapwijk	05/09/2011 – 08/09/2011
Website from Development Environment to Staging Environment	SU IT	05/09/2011
Submit CC: Website from Staging Environment to Production Environment	Wouter Klapwijk	05/09/2011
Submit CC: Access to author.bib.sun.ac.za (PROD)	Wouter Klapwijk	05/09/2011
Make provision for a proxy ACL inclusion for on-campus users	Wouter Klapwijk	05/09/2011

Mobile Web

Mobile Site Collection request (separate Sharepoint site)	Hilton Gibson	09/09/2011
Mock-up library mobile site based on specification documentation	Marc-Allen Johnson	09/09/2011
Prepare EZProxy sign-on for mobile web	Hilton Gibson	09/09/2011